
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

8:35 AM

Run date

Time

Reviewer: Shedd, Bill

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Feather, Bernard

Diary #: 519 Date: 27-Dec-2013 Friday

Approved Date:

Shift Hours: 08:00 am 05:00 pm Break: 01:00 Over Time:

Const Calendar Day: 571

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

not recorded

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Track progress of FWS mechanical piping installation. Misc MEP paperwork and write diaries.

Bid Item: 001 0-MSI-EFA.187CCO-187 MEP/Structural Interferences

F.W. SPENCER AND SON, INC

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM RICHARD KIIKVEEWelder 8.00 0.00 0.00 8.00

JNM NARCISO BIAGIPlumber/Pipefitter 8.00 0.00 0.00 8.00

FOR TOM COLOMBOPlumber/Pipefitter 8.00 0.00 0.00 8.00

Diary: Dispute

Mechanical Piping

The FWS crew, including Josh Johnson, worked from a closure of the #1 lane of the EB bridge. The crew
worked on setting up access and beginning the installation the PS-14 similar at Hinge AE per the direction
given in RFI 3260.

The crew used three crew trucks, a 70 amp welding machine, a 2.5 HP generator, and small tools in
performance of this work.

001 0-MSI-EFA.187

Bid Item: 001 0-FWS-ELS.354CCO-354 CIC - Mechanical Impacts - F.W. Spencer

F.W. SPENCER AND SON, INC

Diary: Dispute

Mechanical Change of

Mobilization to and from the bridge is paid under the CCO 187 work for the shift.

In addition to the equipment used in the performance of the work, the crew used a towed port-a-potty
which is paid via monthly invoice under CCO 354.

001 0-FWS-ELS.354
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